

CITY OF MARTINSVILLE
FRANKLIN STREET PAVING PROJECT
ADDENDUM NO. 1
SEPTEMBER 22, 2016

1. Sign-In Sheet: attached
2. Pre-Bid Minutes: attached
3. Delete Item No. 6 under Specifications - Special. The City will perform traffic control.

End of Addendum No. 1

CITY OF MARTINSVILLE
FRANKLIN STREET PAVING PROJECT
PRE-BID MEETING
SEPTEMBER 22, 2016

1. Sign-In Sheet
2. Bid Date: Thursday September 29, 2016 at 2:00 p.m. at Fishel Street Warehouse.
3. Bid Bond: A bid bond equal to 5% of the contractor's bid is required.
4. Work includes approximately 470 tons SM-9.5A to be installed following completion of curb & gutter work, currently under contract with Gary W. Smith Contractor, Inc.
5. Curb and gutter installation by Gary W. Smith, is scheduled to begin October 17th, with a 2-3 week expected completion time. Project should be ready for overlay by November 7th.
6. All construction is scheduled to be completed by December 16, 2016, or prior to plant shutdown.
7. Franklin Street will remain closed to through traffic during construction. The City will perform traffic control on Franklin Street.
8. Randy Gregory (276-252-7688) or Gary Reeves (276-806-3502) will be available to show contractors the limits of work.
9. All questions or comments shall be sent to Robin Legus via email for distribution. Chris Morris, City Engineer/ Assistant Public Works Director, is the designated project manager for the project.
10. Questions?

-
-
-
-
-
-
-
-